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ACO00000700 |MANAGEMENT & INTEGRATION FY06 24APR06 |29SEP06 111 111 0

AC00000710 |Project Start 24APR06 0 0 0

AC00000701 |MANAGEMENT & INTEGRATION Fy07 020CT06 |28SEP07 249 249 0

AC00000702 |MANAGEMENT & INTEGRATION FY08 010CTO07 |30SEP08 251| 251 0 NN

AC00000703 |MANAGEMENT & INTEGRATION FY09 010CT08 |30SEP09 250| 250 0 A —

ACO00001390 |DOE LEGAL REVIEW OF D2 SI/RA REPORT 24APR06 |05MAY06 10 10 0

ACO00002750 |REVISION TO D2 SI/RA REPORT 08MAY06 |12MAY06 5 5 0

AC00002760 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 15MAY06 |17MAY06 3 3 0

AC00001400 |ISSUE SI/RA REPORT TO EPA/KY (D2) 17MAY06 0 0 0

AC00001410 |EPA/KY REVIEW OF SI/RA REPORT 18MAY06 |16JUNO6 21 21 0

AC00002770 |DOE PRESENTATION 30MAY06 |09JUNO6 9 9 0

AC00001430 |Regulator Extension 19JUNO6 |17JULO6 19 19 0 y 4

AC00001530 |Regulator Extension 18JUL06 | 14AUG06 20 20 0 y 4

AC00001540 |Regulator Extension 15AUG06 |13SEP06 21 21 0

AC00001550 |Regulator Extension 14SEP06 |160CT06 23 23 0

AC00001560 |Regulator Extension 170CT06 |03NOV06 14 14 0

ACO00001570 |Informal Dispute Resolution 06NOV06 |06DEC06 21 21 0 7 4

AC00001580 |Informal Dispute Resolution Extension 07DEC06 |21DEC06 11 11 0 x

AC00001590 |Informal Dispute Resolution Extension 22DEC06 |05JANO7 8 8 0 y 4

AC00001600 |Informal Dispute Resolution Extension 08JANO7 |22JANO7 10 10 0 y 4

AC00001610 |Informal Dispute Resolution Extension 23JANO7 |06FEBO7 11 11 0 x

AC00001620 |Informal Dispute Resolution Extension 07FEBO7 |21FEBO7 11 11 0 y 4

AC00001630 |Informal Dispute Resolution Extension 22FEB07 |08MARO07 11 11 0 y 4

AC00001640 |Informal Dispute Resolution Extension 09MARO07 |05APR0O7 20 20 0 y 4

AC00001440 |Resolve comments and rerun models 09APR07 |09MAY07 23 23 0 y 4

AC00001650 |Informal Dispute Resolution Extensions 09APR07 |20MARO08 239 239 0 NV

AC00001450 |PRS/DOE Tech review of Draft D2R1 SI/RA Report 10MAY07 |24MAY07 11 11 0 N

AC00001460 |Revision to D2R1 SI/RA Report 25MAY07 |04JUNO7 6 6 0 X

ACO00001690 |Issue Revise D2R1 SI/RA Report to DOE for review 04JUNO7 0 0 0

AC00001700 |DOE Tech/Legal Review 05JUNO7 |11JUNO7 5 5 0 N

ACO00001710 |Revise the D2R1 SI/RA Report with DOE comments 12JUNO7 [29JUNO7 14 14 0 N

ACO00001660 |Issue Redline for Regulator review 29JUNO7 0 0 0

AC00001670 | Regulator review of Redline SI/RA Report 02JULO7 |04DECO7 107| 107 0 NN

AC00001680 |Revision to D2 R1 SI/RA Report 24MAR08 |18APR08 20 20 0 y 4
Start Date 010CT02 — Early Bar ACC1 Sheet 1 of 4 _
Finish Date 30SEP09 — Progress Bar Paducah Remediation Services Date Revision Checked | Approved
Data Date 24APRO06
Run Date 26FEBO08 08:44 — Critical Activity PAD Southwest Plume
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Activity
ID

AC00001720
AC00001730
AC00001740
AC00001470
AC00001480
AC00001490
AC00001500
AC00001510
AC00001520
AC00001420

AC00002091
AC00002200
AC00002010
AC00002020
AC00002030
AC00002101
AC00002220
AC00002111
AC00002040
AC00002121
AC00002240
AC00002260
AC00002131
AC00002141
AC00002151
AC00002069
AC00002070
AC00002050
AC00002060
AC00002061
AC00002062
AC00002161
AC00002171
AC00002063
AC00002181
AC00002064
AC00002065

AC00002066
AC00002067
AC00002068
AC00002071
AC00002072
AC00002073

Activity

Description
Issue D2 R1 SI/RA Report to DOE Tech for review
DOE Tech review of D2 R1 SI/RA Report
Revise D2 R1 SI/RA report with DOE tech comments
Issue for DOE Legal Review
DOE Legal Review
Revise D2R1 with DOE Legal Comments
Internal/DOE Certification/Reproduction
DOE Issue D2R1 SI/RA Report to Regulators
Regulators Review D2R1 SI/RA Report
EPA/KY APPROVAL OF Rl REPORT

Revise D1 PP due to SI/RA informal dispute
DEVELOP DRAFT D1 PROPOSED PLAN
INTERNAL REVIEW (PRS Peer, Mgmt and Legal)
REVISE THE DRAFT D1

ISSUE D1 PROPOSED PLAN FOR DOE REVIEW
PRS Peer/Tech Review of D1 Proposed Plan

DOE REVIEW

Revise D1 Proposed Plan

REVISE THE DRAFT D1

PRS Mgmt Review of D1 Proposed Plan

ISSUE D1 PROPOSED PLAN FOR DOE REVIEW
DOE REVIEW

Revise D1 Proposed Plan

Issue D1 Proposed Plan to DOE for Tech review
DOE Tech review of D1 Proposed Plan

REVISE D1 PROPOSED PLAN WITH DOE COMMENTS
ISSUE PROPOSED PLAN (D1) TO DOE

DOE REVIEW

REVISE THE DRAFT D1 WITH DOE COMMENTS
ISSUE PROPOSED PLAN (D1) TO DOE

DOE REVIEW

Revise D1 Proposed Plan with DOE Tech comments
PRS Tech review of D1 Proposed Plan

REVISE THE DRAFT D1 WITH DOE COMMENTS
Revise D1 Proposed Plan

ISSUE PROPOSED PLAN (D1) TO DOE

DOE REVIEW

REVISE THE DRAFT D1 WITH DOE COMMENTS
ISSUE PROPOSED PLAN (D1) TO DOE

DOE REVIEW

REVISE THE DRAFT D1 WITH DOE COMMENTS
ISSUE PROPOSED PLAN (D1) TO DOE

DOE REVIEW
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AC00002074 REVISE THE DRAFT D1 WITH DOE COMMENTS 27JUL06  28JULO6 2 2 0
AC00002075 |ISSUE PROPOSED PLAN (D1) TO DOE 28JUL06 0 0 0
AC00002076 |DOE REVIEW 31JULO6 |31AUGO06 24 24 0 Vo
ACO00002077 |REVISE THE DRAFT D1 WITH DOE COMMENTS 01SEP06 |05SEP06 2 2 0 X
AC00002078 |ISSUE PROPOSED PLAN (D1) TO DOE 05SEPO06 0 0 0
ACO00002079 |DOE REVIEW 06SEP06 |11SEP06 4 4 0 i
AC00002081 |REVISE THE DRAFT D1 WITH DOE COMMENTS 12SEP06 |12SEP06 1 1 0
AC00004000 |PREPARE DRAFT PROPOSED PLAN 30MARO09 |01JUNO09 44 44 0 YAV
ACO00004001 |PRS Peer Review of Draft DO Proposed Plan 02JUNO09 |15JUNO09 10 10 0 y 4
ACO00004002 |Revision to Draft DO Proposed Plan 16JUN09 [22JUN09 5 5 0 X
AC00004003 |PRS Tech Editing 23JUN09 |25JUNO09 3 3 0 X
AC00004004 |Revise Proposed Plan 26JUN09 |30JUNO9 3 3 0 X
ACO00004005 |INTERNAL REVIEW (PRS Mgmt and Legal) 01JULO9 |16JULO9 10 10 0 y 4
AC00004006 |INCORPORATE COMMENTS 17JUL09 |24JUL09 6 6 0 ) ¢
ACO00004007 |ISSUE PROPOSED PLAN TO DOE (D0) TECH REVIEW 24JUL09 0 0 0
AC00004008 |DOE TECH REVIEW PROPOSED PLAN 27JUL09 |07AUGO09 10 10 0 ? ¢
ACO00004009 |REVISE THE DRAFT DO 10AUG09 |21AUG09 10 10 0 ? ¢
AC00004010 |COMMENTS RESOLUTION MEETING WITH DOE 24AUG09 |24AUG09 1 1 0 ) ¢
ACO00004011 |REVISE DRAFT DO WITH DOE TECH COMMENTS 25AUG09 |08SEP09 10 10 0
ACO00004012 |INTERNAL REVIEW (PRS Mgmt and Legal) 09SEP09 |16SEP09 6 6 0
ACO00004013 |REVISE THE DRAFT DO 17SEPQ9 |30SEP09 10 10 0
ACO00002191 |Issue D1 Proposed Plan to DOE Legal 30SEP09 0 0 0
AC00006550 |Project Finish 30SEP09 0 0 0
AC00007000 |FEASIBILITY STUDY 06MAR0S |30SEP09 | 394*| 394* 0 [AS——
AC00007410 |Evaluate Data Set 06MARO08 |24MAR08 12 12 0 y 4
AC00007420 |Update and Expand Model 25MARO08 |14APR08 15 15 0 y 4
AC00007430 |Update Risk Assessment Results 15APR08 |17JUNO8 45 45 0 NN
AC00007010 | DEVELOP DO FS REPORT 18JUNO8 |070CT08 771 77 0 NN
AC00007440 |Draft Fate and Transport Report (Appendix) 18JUN08 |070CT08 77 77 0 NN
ACO00007450 |Draft Risk Assessment Report (Appendix) 18JUN08 |070CT08 77 77 0 NN
AC00007020 |PRS Peer Review of Draft DO FS Report 080CT08 |210CT08 10 10 0 ? ¢
AC00007030 |Revision to Draft DO FS Report 220CT08 |280CT08 5 5 0 ? ¢
AC00007040 |PRS Tech Editing 290CT08 |04NOV08 5 5 0 X
AC00007050 |Revise the FS Report 05NOV08 |11NOV08 5 5 0 ) ¢
ACO00007060 |INTERNAL REVIEW (PRS Mgmt and Legal) 12NOV08 |04DEC08 15 15 0 y 4
AC00007070 |INCORPORATE COMMENTS 05DEC08 |18DEC08 10 10 0 ? ¢
ACO00007080 |ISSUE FS REPORT TO DOE (D0) FOR TECH REVIEW 18DEC08 0 0 0
ACO00007090 |DOE TECH REVIEW OF FS REPORT 19DECO08 |22JAN09 21 21 0 Ny
AC00007100 |Develop Comment Response Table 23JANO9 |29JANO9 5 5 0 ) ¢
AC00007110 |COMMENT RESOLUTION MEETING WITH DOE 30JANO9 |30JANO9 0 X
ACO00007120 |REVISE DRAFT DO WITH DOE TECH COMMENTS 02FEB09 |13FEB09 10 10 0 ? ¢
ACO00007130 |INTERNAL REVIEW (PRS Mgmt and Legal) 16FEB09 |20FEB09 5 5 0 ) ¢
ACO00007140 |REVISE DRAFT DO 23FEB09 |27FEB09 5 5 0 ) ¢
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Activity
ID
AC00007150
ACO00007160
AC00007170
AC00007180
ACO00007190
AC00007200
AC00007210
AC00007220
AC00007230
AC00007240
AC00007250
AC00007260
AC00007270
AC00007280
AC00007290
ACO00007300
AC00007310
AC00007320
AC00007330
ACO00007340

Activity

Description
ISSUE FS REPORT (D1) TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW
REVISE DRAFT D1 WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE FS REPORT TO EPA/KDEP (D1)
EPA/KY REVIEW FS REPORT
Regulator Extension
REC EPA/KDEP COMMENTS (D2 require in 60 days)
Develop Comment Response Summary package
Internal/DOE Tech Review of CRS package
Revision to CRS package
Issue CRS package for DOE Legal review
DOE Legal review of CRS package
Revision to CRS package with DOE Legal Comments
DOE issue CRS package to Regulators
CRS Meeting with Regulators & DOE
Incorporate comments into D2 FS Report
Internal/DOE Tech Review of D2 FS Report
Revision to D2 FS Report
ISSUE FS REPORT (D2) TO DOE Legal
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29APR09
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28AUG09
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04SEP09
08SEP09
09SEP09
11SEP09
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17SEP09
18SEP09
22SEP09
25SEP09

Early
Finish

27FEB09
27MAR09
13APR09
27APR09
28APR09
29JUL09

27AUG09
27AUG09
01SEP09
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11SEP09
14SEP09
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